FuseIQ v3.0 — Launch Strategy

Mission Statement

Launch FuseIQ v3.0 as the definitive operating system for AI-native teams, achieving 500 signups, 100 active workspaces, and $5,000 MRR within 90 days of public launch.

Pre-Launch Timeline

Phase A: Product Readiness (April 27 — May 10)

Date	Milestone	Owner
Apr 27	Platform documentation complete	Awais
Apr 28-30	Design system polish (glassmorphism 2.0)	Dev
May 1-3	Supabase Auth + RLS implementation	Dev
May 4-7	Co-Pilot command palette MVP	Dev
May 8-10	Security audit + performance pass	Dev

Phase B: Beta Preparation (May 11 — May 20)

Date	Milestone	Owner
May 11	Beta landing page live	Awais
May 12-15	Recruit 20 beta users (Twitter, LinkedIn)	Awais
May 16	Send beta invite emails	Awais
May 17-20	Onboard beta users, collect feedback	Team

Phase C: Soft Launch (May 21 — May 31)

Date	Milestone	Owner
May 21	Open beta (invite gate removed)	Team
May 23	Product Hunt “Coming Soon” page	Awais
May 25-31	Iterate based on beta feedback	Dev

Phase D: Public Launch (June 1 — June 7)

Date	Milestone	Owner
June 1	**PUBLIC LAUNCH**	Team
June 1	Product Hunt launch	Awais
June 1	Twitter/X announcement thread	Awais
June 2	LinkedIn launch post	Awais
June 3	Indie Hackers post	Awais
June 5	First newsletter send	Awais
June 7	Launch week recap + metrics	Team

Pricing Strategy

Tier Structure

Plan	Monthly Price	Annual Price	Agents	Executions	Users	Best For
Free	$0	$0	1	100/mo	1	Individual exploration
Starter	$29	$290	5	1,000/mo	3	Small teams
Professional	$99	$990	25	10,000/mo	10	Growing agencies
Enterprise	Custom	Custom	∞	∞	∞	Large orgs

Pricing Psychology

- **Free tier** — Removes friction, allows viral sharing
- **Starter anchor** — Makes Professional look like great value
- **Professional as hero** — Most features, best value
- **Enterprise gate** — "Contact us" creates exclusivity

Billing Model

- **Subscription** — Base monthly fee
- **Usage** — Overage at $0.01/execution beyond plan limit
- **Annual discount** — 2 months free (17% savings)

Go-To-Market Strategy

Target Audience

Primary: - Tech startup founders (5-50 employees) - Agency owners managing multiple client projects - DevOps leads at mid-size companies

Secondary: - Freelance developers building AI products - Product managers at AI-native companies - CTOs evaluating AI infrastructure

Value Propositions

Audience	Pain Point	FuseIQ Solution
Startup founders	"Managing AI tools is chaotic"	One command center for all agents
Agency owners	"Client projects blend together"	Workspace isolation + billing per client
DevOps leads	"No visibility into AI costs"	Real-time cost tracking + alerts
Freelancers	"Setting up AI infra takes forever"	Deploy agents in 5 minutes

---

Marketing Channels

1. Product Hunt (Primary)

Launch Day Checklist: - [ ] Maker profile complete with photo - [ ] Gallery: 5 screenshots + 1 GIF demo - [ ] Tagline: "The operating system for AI-native teams" - [ ] Description: 3 paragraphs + feature list - [ ] Video: 2-minute demo walkthrough - [ ] First comment: Story behind the build - [ ] Respond to every comment within 1 hour

Launch Day Schedule (June 1): | Time (ET) | Action | |———–|——–| | 00:01 | Publish Product Hunt post | | 00:15 | Tweet announcement thread | | 00:30 | Email beta users | | 01:00 | LinkedIn post | | 06:00 | Indie Hackers post | | 09:00 | Start replying to PH comments | | 12:00 | Second tweet (user testimonials) | | 18:00 | "Day 1 recap" tweet | | 23:00 | Final push for upvotes |

2. Twitter/X (Build in Public)

Pre-Launch Content Calendar:

Week	Content
May 1	“Building the OS for AI teams — thread 🧵 ”
May 8	“Design system evolution: Glassmorphism 2.0”
May 15	“Beta signup open: 20 spots”
May 22	“What beta users are saying”
May 29	“Launch in 3 days — behind the scenes”

Post-Launch: - Daily metrics transparency (signups, revenue) - User success stories - Feature teardown threads - “How I built this” technical deep-dives

3. LinkedIn (Professional Angle)

Content Types: - “AI is changing how teams work” thought leadership - Case studies of beta users - Hiring posts (builds credibility) - “From idea to launch in X days” posts

4. Indie Hackers

- Monthly revenue transparency posts
- “How we got our first 100 users”
- Technical architecture deep-dives
- Ask for feedback on features

5. YouTube (Long-term)

Video Ideas: - “FuseIQ Demo: Deploy your first AI agent” - “Building a glassmorphism UI in Tailwind” - “How we use Supabase for real-time AI ops” - “$0 to $5K MRR: Our first 90 days”

6. Newsletter

FuseIQ Weekly: - AI ops tips and tricks - New feature announcements - Customer spotlights - Industry trend analysis

---

Growth Tactics

Referral Program

Action	Reward
Invite friend who signs up	+100 executions
Friend upgrades to paid	$25 credit
Tweet about FuseIQ	+50 executions

Viral Loops

1. **Agent sharing** — Users can share agent configs via link
2. **Workspace invites** — Team members invite = organic growth
3. **Public workflows** — Swarm Canvas workflows can be shared
4. **Cost reports** — Users share "saved $X this month" screenshots

Content Marketing

Blog Post Calendar (First 90 Days):

Week	Topic
1	“The Rise of AI-Native Teams”
2	“How to Manage 25 AI Agents Without Chaos”
3	“Building a Glassmorphism UI That Actually Works”
4	“Cost Optimization for AI Operations”
5	“Multi-Agent Orchestration Patterns”
6	“AI Agent Approval Workflows: A Guide”
7	“From Manual to Automated: AI Ops Transformation”
8	“Security Best Practices for AI Agent Platforms”
9	“Customer Story: How [Beta User] Scaled with AI”
10	“The Future of Human-AI Collaboration”
11	“Building in Public: Our First 90 Days”
12	“Roadmap: What’s Next for FuseIQ”

Success Metrics & KPIs

30-Day Targets

Metric	Target
Total signups	200
Active workspaces (7-day)	40
Agents deployed	300
Executions processed	5,000
MRR	$500
Product Hunt upvotes	200
Twitter followers	500

60-Day Targets

Metric	Target
Total signups	350
Active workspaces	70
Agents deployed	700
Executions processed	15,000
MRR	$2,500
Paid customers	25
Churn rate	< 10%

90-Day Targets

Metric	Target
Total signups	500
Active workspaces	100
Agents deployed	1,000
Executions processed	30,000
MRR	$5,000
Paid customers	50
NPS score	> 50
Organic traffic	40% of total

Risk Mitigation

Risk	Likelihood	Impact	Mitigation
Product Hunt flop	Medium	High	Prepare backup launch on Hacker News
Technical issues on launch	Low	Critical	Load test, have rollback plan ready
Low conversion from free	Medium	High	Improve onboarding, add paid prompts
Competitor launches similar	Medium	Medium	Focus on glassmorphism UX differentiator
Supabase costs spike	Low	Medium	Set billing alerts, optimize queries
Negative PR/review	Low	High	Monitor mentions, rapid response protocol

---

Budget

Marketing Budget (First 90 Days)

Item	Cost
Product Hunt "Ship"	$0
Twitter ads (testing)	$500
LinkedIn ads (testing)	$500
Newsletter tool (ConvertKit)	$100
Design assets (Figma Pro)	$50
Domain + basic hosting	$50
Total	**$1,200**

Development Budget

Item	Cost
Supabase (Pro plan)	$25/mo
Vercel (Pro plan)	$20/mo
Stripe (transaction fees)	2.9% + $0.30
OpenAI API (testing)	$200
Monthly fixed	**~$45**

Post-Launch Iteration

Week 1 Priorities

1. Monitor error rates and performance
2. Respond to all user feedback within 2 hours
3. Fix critical bugs immediately

4. Ship 2-3 quick wins based on feedback

Month 1 Priorities

1. Onboard first 10 paying customers personally
2. Identify top 3 feature requests
3. Plan first major update (v3.1)
4. Start collecting video testimonials

Month 2-3 Priorities

1. Launch referral program
2. Begin SEO content push
3. Explore partnerships (AI tool integrations)
4. Prepare for v3.1 launch

Team Responsibilities

Role	Person	Responsibilities
Founder/CEO	Awais Abbasi	Strategy, fundraising, partnerships, PR
Lead Developer	TBD	Feature development, architecture, DevOps
Designer	TBD	UI/UX, design system, marketing assets
Growth	TBD	Marketing, community, content, support

Appendix: Launch Day Runbook

T-Minus 24 Hours

- [ ] All environments tested
- [ ] Monitoring dashboards live
- [ ] Support email auto-responder configured

- [ ] Launch assets ready (images, copy, links)
- [ ] Team briefing completed

T-Minus 1 Hour

- [ ] Production health check
- [ ] Supabase connection verified
- [ ] Stripe webhooks tested
- [ ] Social media queued
- [ ] Coffee ready ☕

Launch Hour

- [ ] 00:00 — Publish Product Hunt
- [ ] 00:05 — Verify site is live and fast
- [ ] 00:15 — Post tweets
- [ ] 00:30 — Send emails
- [ ] 00:45 — Begin monitoring
- [ ] 01:00 — First user interaction

Launch Day

- [ ] Monitor #fuseiq mentions
- [ ] Reply to all comments within 1 hour
- [ ] Track signups in real-time
- [ ] Watch for errors/issues
- [ ] End of day: Team celebration 🎉

Strategy created: April 27, 2026 Launch target: June 1, 2026 Owner: Awais Abbasi